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March 2, 2004  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS  3, 4, AND 5  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   
 
Project ID No. FCC0000888 - Project No. 6201 Pasadena, Unit 1, Line B and 
Project No. 9640 Pasadena, Line B and Line C, Invert Repair, vicinities of 
Pasadena and Altadena (5), Kalban, Inc., with changes in the amount of 
$3,350.00, and a final contract amount of $125,465.00. 

 
Project ID No. FMD0001028 - Channel Right of Way Clearing, 2003, West 
Maintenance Area, at various locations within the west area of the County 
(3 and 5), International Environmental Corporation, with changes in the amount 
of $9,294.21, and a final contract amount of $458,997.51. 

 
Project ID No. RMD3346001 - Parking Tree Trimming, RD 336 and 339, et al., 
vicinities of Malibu, Calabasas, and Agoura Hills (3), George Salinas Tree 
Preservation, with changes in the amount of $52.00, and a final contract amount 
of $14,352.00. 
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Project ID No. TSM0010011 - Golden Springs Drive and Wheeler Avenue, 
vicinities of Diamond Bar and La Verne (4 and 5), Steiny and Company, Inc., with 
a final contract amount of $273,765.28. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000888, FMD0001028, and RMD3346001. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range from $52.00 to $9,294.21, while the 
total values of the contracts range from $14,352.00 to $458,997.51. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\03-02-04LTR1.doc 

 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000888, PROJECT NO. 6201 PASADENA, UNIT 1, LINE B 
AND PROJECT NO. 9640 PASADENA, LINE B AND LINE C, INVERT REPAIR  
(in the vicinities of Pasadena and Altadena), Supervisorial District 5 
 
Contractor:  Kalban, Inc., 9075 Glenoaks Boulevard, Sun Valley, California 91352. 
 
Project Description: 
 
Repair of deteriorated reinforced concrete pipe and reinforced concrete box storm 
drains.  
 
Change in Work: 
 
Hydroblast Storm Drain   $3,350.00 
 
Description of Change: 
 
The sandblasting specified in the project plans to prepare the storm drain for the repair 
work was ineffective.  The contractor was directed to use hydroblasting instead.  It will 
be necessary to compensate the contractor for the additional costs needed for this work 
including costs already incurred for the sandblasting operations.  The cost for this 
change was negotiated as provided in Subsection 3-2 of the contract specifications.  
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on October 8, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $119,115.00 
 Actual cost of changes in work previously 
    approved by the Board      3,000.00 
 Change in work authorized by Director of 
    Public Works     3,350.00
 
 FINAL CONTRACT AMOUNT $125,465.00 
 
HK:en 
O:\Section\Administration\Board\Acc\03-02-04LTR.doc 
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PROJECT ID NO. FMD0001028, CHANNEL RIGHT OF WAY CLEARING, 2003, 
WEST MAINTENANCE AREA (at various locations within the west area of the County), 
Supervisorial Districts 3 and 5 
 
Contractor:  International Environmental Corporation, P.O. Box 4218, Panorama City, 
California 91412  
 
Project Description:     
 
Clearing and removal of vegetation and debris from channel right of way and channel 
lining weep holes, joints, and cracks. 
 
Change in Work: 
  
Additional Dump Fees  $9,294.21 
 
Description of Change: 
 
The contract specifications provide for an allowance to compensate the contractor for 
dump fees, with provisions that payment will be based on the actual costs incurred.  The 
dump fees incurred by the contractor exceeded the amount of the allowance by the 
amount shown.  The cost for this change was based on time and materials methods as 
provided in Section V-C of the contract specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on November 17, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
  

 Original contract amount $449,703.30 
   Change in work authorized by Director  

               of Public Works                                                                                 9,294.21
 

FINAL CONTRACT AMOUNT $458,997.51 
  

CM:en 
O:\Section\Administration\Board\Acc\03-02-04LTR.doc 
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ACCEPTANCE OF CONTRACT    
March 2, 2004 
 
 
 
PROJECT ID NO. RMD3346001, PARKWAY TREE TRIMMING, RD 336 AND 339,  
ET AL. (in the vicinities of Malibu, Calabasas, and Agoura Hills),  
Supervisorial District 3 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, 
California 92871-0084 
 
Project Description: 
 
Trimming and removal or parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities  $52.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.  
 
No additional working days were required because of these changes.  
 
Project Completion Date: 
 
The contractor completed the project on November 19, 2003, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  
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Final Contract Amount: 
 

Original contract amount $14,300.00 
Changes in work authorized by Director of 
   Public Works      52.00
 
FINAL CONTRACT AMOUNT $14,352.00 

 
HK:en 
O:\Section\Administration\Board\Acc\03-02-04LTR1.doc 
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ACCEPTANCE OF CONTRACT 
March 2, 2004 
 
 
 
PROJECT ID NO. TSM0010011, GOLDEN SPRINGS DRIVE AND WHEELER 
AVENUE (in the vicinities of Diamond Bar and La Verne), Supervisorial Districts 4 and 5 
 
Contractor:  Steiny and Company, Inc., 12907 East Garvey Avenue, Baldwin Park, 
California 91706 
 
Project Description:  
 
Synchronization of traffic signals. 
 
Project Completion Date: 
 
The contractor completed the project on July 25, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $195,686.00 
Actual costs of changes in work previously 
   approved by the Board   78,079.28
 
FINAL CONTRACT AMOUNT $273,765.28 

 
JE:en 
O:\Section\Administration\Board\Acc\03-02-04LTR.doc 
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